
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/03/2010

ESTIMATE SUMMARY 14:57:56

CONTID: C14089-ALT     ESTIMATE NO: 0004 PROG 2005

PCN: 14089-ALTBID1 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SAUNDERS ARROYO PERCENT TIME:

PROJECT NO: BR 0101-024                   

SAUNDERS ARROYO

NAME OF ROAD: 010A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 03/03/2010 DATE TIME STARTED 09/24/2009

823 S. Perry Street, Ste 110 DATE LET 08/27/2009 DATE WORK BEGAN 10/14/2009

 DATE AWARDED 09/15/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/24/2009 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 09/24/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,612,728.51 PARTICIPATING $ $ 105,981.33

AWARD PROJECT AMT: 1,581,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -402.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.95

WORK DAYS

WORK DAYS

59.03%

660,790.67

105,981.33

105,981.33

105,578.52

$

$

$

$

951,937.84

0.00

951,937.84

0.00

951,937.84

-23,715.00

0.00

928,222.84

0.00

AMOUNT DUE 928,222.84 105,578.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 105,578.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

75.0 TIME ALLOW: 95

ORIG TIME ALLOW: 95



CONTID: C14089-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14089-ALTBID1 ESTIMATE RUN 03/03/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

8.000

EACH

5.00000 0.000.000

0.00

0010 REMOVAL OF ASPHALT MAT 3,547.000

0.000

202-00220  
 

3,547.000

SY  

2.08000 7,377.763,547.000

0.00

0015 *REMOVAL OF GROUND SIGN 4.000

0.000

202-00810  
 

4.000

EACH

40.82000 163.284.000

0.00

0020 REMOVAL OF FENCE 1,810.000

0.000

202-01000  
 

1,810.000

LF  

1.50000 2,715.001,810.000

0.00

0025 SAWING ASPHALT MATERIAL (10 INCH) 0.000

0.000

202-05030  
 

88.000

LF  

2.63000 0.000.000

0.00

0030 UNCLASSIFIED EXCAVATION 5,747.000

0.000

203-00000  
 

5,747.000

CY  

5.80000 33,332.605,747.000

0.00

0035 BLADING 15.000

26.000

203-01500  
 

50.000

HOUR

75.00000 3,075.0041.000

1,950.00

0040 TOPSOIL 406.000

0.000

207-00205  
 

1,382.000

CY  

6.32000 2,565.92406.000

0.00

0045 EROSION LOG (12 INCH) 0.000

200.000

208-00002  
 

200.000

LF  

4.59000 918.00200.000

918.00

0050 EROSION BALES (WEED FREE) 69.000

0.000

208-00011  
 

100.000

EACH

17.35000 1,197.1569.000

0.00

0055 SILT FENCE 4,859.000

0.000

208-00020  
 

4,859.000

LF  

1.53000 7,434.274,859.000

0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 03/03/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

510.20000 1,020.402.000

0.00

0065 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

510.20000 1,020.402.000

0.00

0070 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

0.000

HOUR

25.51000 0.000.000

0.00

0075 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

50.00000 0.000.000

0.00

0080 EROSION CONTROL SUPERVISOR 25.000

27.000

208-00205  
 

160.000

HOUR

29.59000 1,538.6852.000

798.93

0085 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

4.800

ACRE

418.37000 0.000.000

0.00

0090 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

4.100

ACRE

2,551.02000 0.000.000

0.00

0095 *SOIL BINDER 0.000

0.000

213-00100  
 

1.200

ACRE

816.33000 0.000.000

0.00

0100 *SOIL RETENTION BLANKET (STRAW) 175.000

0.000

216-00039  
 

3,731.000

SY  

1.33000 232.75175.000

0.00

0105 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

5,501.000

TON 

19.96000 0.000.000

0.00

0110 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

2,151.000

TON 

89.03000 0.000.000

0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 03/03/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

316.000

GAL 

4.18000 0.000.000

0.00

0120 RIPRAP (12 INCH) 872.000

0.000

506-00212  
 

948.000

CY  

66.08000 57,621.76872.000

0.00

0125 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

6.000

TON 

438.78000 0.000.000

0.00

0130 12 INCH FLEXIBLE PIPE 0.000

0.000

603-61120  
 

106.000

LF  

21.05000 0.000.000

0.00

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,000.000

LF  

13.21000 0.000.000

0.00

0140 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,102.04000 0.000.000

0.00

0145 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

4.000

EACH

1,422.45000 0.000.000

0.00

0150 END POST 0.000

0.000

607-00005  
 

8.000

EACH

236.84000 0.000.000

0.00

0155 CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

53.000

EACH

268.42000 0.000.000

0.00

0160 FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

936.000

LF  

2.53000 0.000.000

0.00

0165 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

2,753.000

LF  

1.02000 0.000.000

0.00



CONTID: C14089-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14089-ALTBID1 ESTIMATE RUN 03/03/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 16 FOOT GATE 0.000

0.000

607-60116  
 

2.000

EACH

368.42000 0.000.000

0.00

0175 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

1,136.000

LF  

6.63000 0.000.000

0.00

0180 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

26.000

EACH

15.31000 0.000.000

0.00

0185 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

8.000

EACH

18.37000 0.000.000

0.00

0190 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

9.000

SF  

15.31000 0.000.000

0.00

0195 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

16.000

SF  

20.41000 0.000.000

0.00

0200 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 0.000

0.000

614-01512  
 

24.000

LF  

15.31000 0.000.000

0.00

0205 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

0.000

0.000

614-01572  
 

13.000

LF  

40.82000 0.000.000

0.00

0210 *RUMBLE STRIP 0.000

0.000

614-80385  
 

2,100.000

LF  

1.89000 0.000.000

0.00

0215 EMBANKMENT PROTECTOR TYPE 3 0.000

0.000

615-00030  
 

2.000

EACH

1,052.63000 0.000.000

0.00

0220 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

2.000

EACH

1,157.89000 0.000.000

0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 03/03/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DETOUR 0.850

0.000

621-00425  
 

1.000

L S 

279,403.00000 237,492.550.850

0.00

0230 *CONSTRUCTION SURVEYING 0.790

0.000

625-00000  
 

1.000

L S 

12,915.00000 10,202.850.790

0.00

0235 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

68,883.66000 68,883.661.000

0.00

0240 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

16.000

GAL 

71.43000 0.000.000

0.00

0245 *FLAGGING 94.000

4.000

630-00000  
 

98.000

HOUR

22.45000 2,200.1098.000

89.80

0250 *TRAFFIC CONTROL INSPECTION 91.000

34.000

630-00007  
 

125.000

DAY 

96.94000 12,117.50125.000

3,295.96

0255 *TRAFFIC CONTROL MANAGEMENT 10.000

1.000

630-00012  
 

38.000

DAY 

367.35000 4,040.8511.000

367.35

0260 *FLASHING BEACON (SOLAR) 3.000

0.000

630-80002  
 

6.000

EACH

255.10000 765.303.000

0.00

0265 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000

0.000

630-80335  
 

4.000

EACH

102.04000 204.082.000

0.00

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000

0.000

630-80341  
 

24.000

EACH

20.41000 204.1010.000

0.00

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 13.000

0.000

630-80342  
 

26.000

EACH

20.41000 265.3313.000

0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 03/03/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

20.41000 40.822.000

0.00

0285 *CONSTRUCTION INFORMATION SIGN 1.000

0.000

630-80348  
 

2.000

EACH

306.12000 306.121.000

0.00

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 26.000

0.000

630-80364  
 

100.000

EACH

10.20000 265.2026.000

0.00

0295 *TRAFFIC CONE 25.000

0.000

630-80380  
 

50.000

EACH

2.04000 51.0025.000

0.00

0300 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

25,365.280

F A 

1.00000 0.000.000

0.00

0305 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0315 F/A FUEL COST ADJUSTMENT 294.730

12.420

700-70016  
 

10,000.000

F A 

1.00000 307.15307.150

12.42

0320 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0330 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 03/03/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 457,559.587,432.46984,681.14CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE M-20-D 

0350 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

13,763.16000 13,763.161.000

0.00

0355 STRUCTURE EXCAVATION 4,211.000

0.000

206-00000  
 

4,211.000

CY  

7.14000 30,066.544,211.000

0.00

0360 STRUCTURE BACKFILL (CLASS 1) 630.000

1,206.000

206-00100  
 

2,660.000

CY  

22.76000 41,787.361,836.000

27,448.56

0365 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

144.000

TON 

19.96000 0.000.000

0.00

0370 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

106.000

TON 

89.03000 0.000.000

0.00

0375 *STEEL PILING (HP 14X89) 810.000

0.000

502-11489  
 

810.000

LF  

55.61000 45,044.10810.000

0.00

0380 STRUCTURAL STEEL (GALVANIZED) 1,018.000

0.000

509-00001  
 

1,018.000

LB  

2.81000 2,860.581,018.000

0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 03/03/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:57:56

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE M-20-D 

0385 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

328.000

SY  

15.88000 0.000.000

0.00

0390 *CONCRETE CLASS D (BOX CULVERT) 670.900

156.200

601-03030  
 

1,054.000

CY  

263.27000 217,750.62827.100

41,122.77

0395 *REINFORCING STEEL (EPOXY COATED) 91,122.000

31,891.000

602-00020  
 

150,760.000

LB  

0.94000 115,632.22123,013.000

29,977.54

0400 *BRIDGE RAIL TYPE 10H 0.000

0.000

606-11020  
 

158.000

LF  

73.27000 0.000.000

0.00

CAT 466,904.5898,548.87600,573.68CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,631.58000 12,631.581.000

0.00

0410 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,631.58000 12,631.581.000

0.00

0415 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,210.53000 2,210.531.000

0.00

CAT 27,473.690.0027,473.69CURRENT AMT0400 $ $ $

$ 951,937.85105,981.33$1,612,728.51$CURRENT AMTPROJECT TOTAL


